" CORNERSTONE

‘Environmental Group, LLC

90 Crystal Run Road, Suite 201 - Middletown, NY 10941 « (877) 294-9070 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

June 6, 2012

Mr. Jonathan Gorin

Remedial Project Manager :

United States Environmental Protection Agency, Region II
290 Broadway

19" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report for May 2012
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin:

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in
satisfaction of the Section VIIL35 requirements of Administrative Order No. II CERCLA-02-99-2015

(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999,

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule provides
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the
task completion through the end of the reporting month and provides an estimate of the timing of future

tasks.
1. Previous Actions in Compliance with the Order

A. The followmg actlons have been taken to comply with the Order during the prev1ous month:

®  Continued coordmatxon with the USEPA on resolving comments on the Draft Remedial

I’”’es%’,c__it’_oﬂ_fi.eﬂﬂ
. ontinued coordination with the USEPA on the Agency’s review of the revised Draft

Remedial Investigation Report that incorporated the results of the investigation of off-site

ditches, and the Draft Feasibility Study.

= Metwith the USEPA 1o discuss the comments previously received on the Draft Feasibility
Study Keport and to discuss the issues related to the RI that are contained in the FS

comients.

B. The following documents were submitted to the agencies during the previous month:

——

® Monthly progress letter report dated May 4, 2012, including an updated project schedule

dated April 30, 2012.
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®  Site monitoring letter report, dated May 8, 2012, for the second quarter of 2012 monitoring

‘performed on April 12, 2012.

C. The following agency approvals were received during the previous month:
® None during the reporting period.
D. The following agency documents and correspondences were received during the previous month:
= Electronic mail message from Jon Gorin of the USEPA to David McNichol and Carrie
McGowan of IES, dated May 31, 2012, transmitting a revised version of the USEPA’s draft
comments on the December 2011 Draft Feasibility Study report, with several additional
comments. ’
E. Other pertinent communications with the agencies during the previous month:
®  None during the reporting period.

2. Future Actions, Data, and Plans
-—,ﬁ

A. The following actions, data, and plans are scheduled to be conducted during the following two (2)

months:
O ———

® Continue work on resolving comments from the USEPA on the Draft Remedial Investigation
Report submifted by IES (awaiting response from the USEPA). o

* Continue work on resolving comments from the USEPA on the Draft Baseline Ecological
Risk Assessment submitted by IES (awaiting response from the USEPA). T

® Continue work on resolving comments from the USEPA on the revised Draft Remedial
Investigation-Report that incorporated the Tesults of the investigation of off-site ditches

mmeceipt of comments). o

®* Continue work on resolving comments from the USEPA on the Draft Feasibility Study report

(contingent on receipt of Tinal comments and resolution of comments on the RI).

B. Other information related to the progress of work:
® None during this reporting period.
3. Project Schedule

A. The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I
and Phase II RI field investigations "and the treatability study determinaton process_are 100%
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the
USEPA review process. Coordination with the USEPA is ongoing regarding the review process,
and will continué fect the overall project schedule. As the time necessary to complete the
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A.

2012

review process is further defined, the schedule will be updated accordingly. For this period, the
schedule has been extended to provide time to complete ongoing review efforts for the RI, the
off-site ditch investigation, the BERA, and the draft FS.

Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

® No specific delays are being encountered at this time, and the current schedule reflects the
completion of draft RI and FS reports, as described above. However, responses are still
pending from the USEPA on the remaining comments on the RI and the ecological risk
assessment, and resolution of comments are pending on the revised RI and draft FS.

Descriptio'n of efforts made to mitigate these delays or anticipated delays:

= None necessary atlthis time. .

Funding Mechanism

An Irrevocéble Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial

assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq.
of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol of
IES at 973-628-3355.

Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LL.C

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure
" cc:  S. Miller, NJDHSS C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES K. Tolson, Geosyntec
D. Toft, Esq. M. DeFlaun, Geosyntec
A. Pavelka, NJDEP J. Kubitz, Entrix
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Figure 1

RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish ‘08 [Q2'08 |Q3'08 [Q4'08 1'09 [Q2'09 [Q3'09 |Q4'09 |Q1'10 [Q2'10 10 _|Q4'10 1'1 "11 3. 11 4'11 [Q1'12 [Q2'12 |Q3'12 |Q4'12 |Q1'13
FIMA]MJJASONIDJFM&MJJASONDJFMAMJJASONDJFMAMJJASONDJFMAMJJASONDJF[M_
1 [Site Characterization 358.2 wks Fri6M01  Wed 4/23/08 = g g ' ‘

204 |Remedial Investigation (RI) Report 545.7 wks Fri 715102 Fri 12/28/12 s - : -

205 RURA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 f

206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08| =

207 Baseline Risk Assessment (RA) 22.8 wks Mon 51908 Fri10/24/08| | ; — .

208 Prepare Draft Human Health RA (RI Appendix) 4,34 mons Mon 5/19/08 Tue 9/16/08| | — ' | i

209 Prepare Draft Ecological RA (Rl Appendix) 455mons  Mon5/19/08  Mon /2208 | — _1 | | | ;

210 Submit Draft RA Reports 0 wks Fri10/24/08  Fri10/24/08| | Submit Draft RA Repofts @ 10/24/08 | j f

211 EPA Review of Draft Rl & RA Reports 34.5 wks Wed 9/17/08 Fri 5115/09{of Draft RI & RA Reports ) i— * 5

212 EPA Review of Response to Comments Submittals 177 wks Mon 5/18/09 Fri10/5/12| | . ‘ ! = = :

213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu9210  Thu9/2110 ‘ ' L e 9210 1 1

214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 102910  Frit0r20M0 | $—16/20110 f i '

215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7811 Wed 12/711| | ‘ | i — @

216 USEPA Review of Final Rl and RA Reports 434 wks Thu 12/8/11 Fri 10/5/12 j 1 ? e

217 Response to EPA Comments on Final Rl and RA Reports 4 wks Mon 10/8/12 Fri 11/2112 | i ; | ! | | |€

218 Prepare Final Rl & RA Reports 2 mons Mon 11/5/12 Fri 12/28/12 f ; 1 f Prepare Final Rl & RA Reports &:_J

219 | 4 i | | 4 | z

220 ID Candidate Technologies 449.5 wks Fri 715/02 Thu 2/24111

221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5/02 Tue 8/6/02 : }

223 ID Candidate Technologies - Phase Il 68 wks Thu 111107 Fri 2127109 ‘ ‘

224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 111107 Fri 4/11/08 ~

225 EPA Review of Revised Tech Memo 30.8 wks Thud/17/08 Tue 1118/08] | | E—— i

226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08| Revise Technical Memorandu

227 EPA Review and Approval of Draft Revised Technical 14wks  Mon 11/24/08 Fri2r7/09 4] ‘

Memorandum

228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/2810  Thu 12/16/10

235 USEPA Review and Approval of QAPP 40 wks Fri52110  Thu2/24/11 ; } ;

236 USEPA Review and Comment 12.4 wks Fri52110  Mon 8/16/10 | f

237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4110 ‘ f

238 EPA Approval of QAPP 16 wks Fri11/510  Thu 22411

239 |[Feasibility Study (FS) Report 212 wks Tue 1118/08  Mon 12/10/12 ZFeasibiIity Study (FS) Repor{ g

240 RAOs 082wks  Tue 111808  Tue12/2/08| | RAOsH .

241 Alternatives Screening 1276wks  Wed 2118/09 Fri7ioM1| | - E : : - ,

242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri624/1| ' ' ‘ e —

243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09| : _— ‘m f f

244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09  Thu1/28/10 | , ; A ; j ; |
245 Presentation to USEPA 5wks Mon 6/27/11 Fri7/2911| | | ‘ 3 | e ; , z
246 Draft FS Report 19.2 wks Thu84/11  Thu12/15M1| | . ; L f Draft FS Report | —— |
247 Submit Draft FS to USEPA Owks  Thu1215M1  Thu1215M11] | i ‘ ; Submit Draft FS to USEPA| ¢'|12/15/11 ;
248 Agency Review/Comments 42 wks Mon 12/19/11 Fri 10/5/12 ' ' f Agency Rev:iew/Comments: S — ‘
249 FS Presentation to USEPA 0 wks Fri 10/5/12 Fri 10/5/12 | _ ’ (il | 10/5/12 |
250 Prepare Final FS 9 wks Tue 10/9/12  Mon 12/10/12 j ; : j j | || Prepare Final FS | ;
251 Submit Final FS Report Odays  Mon 12/10/12  Mon 12/10/12 | ? g 3 ? i = Submit Final FS Report '@ 12/10/12

=%
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